COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/15/2008

ESTIMATE SUMMARY 13:11:27
CONTID: C13590 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 13590-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 109.f DAYS TIME ALLOW: 570 WORK DAYS
POWERS/SH 16 INITIAL CONNECT PERCENT TIME: 19.21 ORIG TIME ALLOW: 570 WORK DAYS
PROJECT NO: STUR200-110
POWERS/SH 16 INITIAL CONNECT
NAME OF ROAD: SH 16
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 02/26/2008
7353 S. EAGLE STREET DATE LET 01/10/2008 DATE WORK BEGAN 03/05/2008
DATE AWARDED 02/04/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/26/2008 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 02/26/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 25,884,124.37 PARTICIPATING $ 94,567.08 $ 0.00
AWARD PROJECT AMT: $ 22,577,777.77 NON-PARTICIPATING 14,863,982.30 3,608,322.98
PERCENT COMPLETE: 57.79% TOTAL EARNINGS 14,958,549.38 3,608,322.98
FUNDS AVAILABLE: $ 10,925,574.99 STOCKPILED MATERIALS 568,965.54 527,311.12
GROSS EARNINGS 15,527,514.92 4,135,634.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -338,666.67 -34,576.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 15,188,848.25 4,101,057.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 15,188,848.25 4,101,057.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,101,057.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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CONTID: C13590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-00300 REMOVAL OF BUILDING (S) 1.000 0.000
LS 0.000 0.00
149,900.00000 0.000 0.00
0060 202-00700 *REMOVAL OF LIGHT STANDARD 16.000 15.000
EACH 0.000 0.00
110.00000 15.000 1,650.00
0065 202-00810 *REMOVAL OF GROUND SIGN 81.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.500 1,800.00
3,600.00000 0.500 1,800.00
0075 202-01000 *REMOVAL OF FENCE 7,750.000 7,750.000
LF 0.000 0.00
0.80000 7,750.000 6,200.00
0080 202-01110 *REMOVAL OF GUARDRAIL TYPE 1 625.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,726.000 882.000
LF 0.000 0.00
2.20000 882.000 1,940.40
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 499.000 0.000
LF 250.000 3,500.00
14.00000 250.000 3,500.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 15.000 3.000
EACH 0.000 0.00
150.00000 3.000 450.00
0100 202-04004 PLUG CULVERT (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0104 203-00000 UNCLASSIFIED EXCAVATION CREWS GULCH EAST - ROADWAY 2,793.000 0.000
cy 2,793.000 26,365.92

9.44000 2,793.000 26,365.92



CONTID: €13590 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 340,053.000 209,605.000
cy 75,673.000  438,903.40
5.80000 285,278.000 1,654,612.40
0110 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 69,719.000 24,954.000
cY 8,338.000 91,718.00
11.00000 33,292.000 366,212.00
0115 203-01100 PROOF ROLLING 50.000 0.000
HOUR 6.000 498.00
83.00000 6.000 498.00
0120 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0125 203-01510 BACKHOE 150.000 150.000
HOUR 0.000 0.00
150.00000 150.000 22,500.00
0130 203-01550 DOZING 200.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0135 203-01590 FRONT END LOADER (RUBBER TIRE) 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0140 203-01594 COMBINATION LOADER 250.000 0.000
HOUR 0.000 0.00
77.00000 0.000 0.00
0145 203-01597 POTHOLING 40.000 21.000
HOUR 3.000 810.00
270.00000 24.000 6,480.00
0150 203-01610 CRANE (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
460.00000 0.000 0.00
0155 206-00000 STRUCTURE EXCAVATION 5,238.000 1,252.000
cy 0.000 0.00
10.00000 1,252.000 12,520.00



CONTID: C13590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0156 206-01783 SHORING (AREA 3) CREWS GULCH EAST - 24" RCP 1.000 0.000
LS 1.000 18,253.00
18,253.00000 1.000 18,253.00
0157 206-01784 SHORING (AREA 4) CREWS GULCH EAST - 48" RCP 1.000 1.000
LS 0.000 0.00
53,292.00000 1.000 53,292.00
0160 207-00205 TOPSOIL 67,037.000 6,963.000
cy 4,232.000 13,119.20
3.10000 11,195.000 34,704.50
0165 207-00210 STOCKPILE TOPSOIL 77,763.000 37,000.000
cY 10,000.000 22,000.00
2.20000 47,000.000 103,400.00
0170 208-00002 *EROSION LOG (12 INCH) 1,060.000 240.000
LF 0.000 0.00
4.70000 240.000 1,128.00
0175 208-00020 *SILT FENCE 18,684.000 14,028.000
LF 1,860.000 2,046.00
1.10000 15,888.000 17,476.80
0180 208-00040 CHECK DAM 9.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0185 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
930.00000 2.000 1,860.00
0190 208-00050 *STORM DRAIN INLET PROTECTION 23.000 3.000
EACH 0.000 0.00
57.00000 3.000 171.00
0195 208-00060 TEMPORARY SLOPE DRAIN 200.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000
EACH 0.000 0.00

1,000.00000 6.000 6,000.00



CONTID: €13590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400
LS 0.100 5,010.00
50,100.00000 0.500 25,050.00
0210 208-00206 EROSION CONTROL SUPERVISOR 570.000 83.000
DAY 26.000 780.00
30.00000 109.000 3,270.00
0215 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 3,400.000 0.000
GAL 0.000 0.00
0.80000 0.000 0.00
0220 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0225 210-00750 *RESET LIGHT STANDARD 6.000 6.000
EACH 0.000 0.00
1,600.00000 6.000 9,600.00
0230 210-00815  *RESET SIGN PANEL 53.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00
0235 210-00825 *RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0240 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0245 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
970.00000 0.000 0.00
0250 210-04016 MODIFY MANHOLE (SPECIAL) 2.000 0.000
EACH 2.000 5,200.00
2,600.00000 2.000 5,200.00
0255 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00



CONTID: €13590 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 212-00006 *SEEDING (NATIVE) 41.600 13.050
ACRE 0.000 0.00
450.00000 13.050 5,872.50
0265 212-00032 *SOIL CONDITIONING 40.500 13.050
ACRE 0.000 0.00
670.00000 13.050 8,743.50
0270 213-00002 *MULCHING (WEED FREE HAY) 40.500 12.600
ACRE 0.000 0.00
450.00000 12.600 5,670.00
0275 213-00061 *MULCH TACKIFIER 8,100.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0280 213-00100 *SOIL BINDER 41.000 0.440
ACRE 12.670 5,448.10
430.00000 13.110 5,637.30
0285 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0290 214-01010 *BRUSH LAYER CUTTING 1,500.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,430.000 2,222.000
SY 0.000 0.00
1.70000 2,222.000 3,777.40
0300 218-00000 NOXIOUS WEED MANAGEMENT 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0305 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
23,400.00000 0.500 11,700.00
0310 250-00050 MONITORING TECHNICIAN 390.500 390.500
HOUR 0.000 0.00
110.00000 390.500 42,955.00



CONTID: €13590 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 250-00110 HEALTH AND SAFETY OFFICER 315.000 315.000
HOUR 0.000 0.00
140.00000 315.000 44,100.00
0320 250-00120 MATERIAL SAMPLING AND DELIVERY 70.000 32.000
EACH 38.000 4,940.00
130.00000 70.000 9,100.00
0325 250-00220 HAZARDOUS WASTE DISPOSAL 47,882.000 47,882.000
cy 0.000 0.00
55.00000 47,882.000 2,633,510.00
0330 304-04000 AGGREGATE BASE COURSE (CLASS 4) 5,038.000 5,038.000
TON 0.000 0.00
12.00000 5,038.000 60,456.00
0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 7,090.000 710.000
TON 0.000 0.00
13.00000 710.000 9,230.00
0340 304-09014 AGGREGATE BASE COURSE (SPECIAL) 5.000 0.000
TON 0.000 0.00
270.00000 0.000 0.00
0345 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 35.930
TON 0.000 0.00
130.00000 35.930 4,670.90
0350 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,673.000 0.000
TON 0.000 0.00
69.00000 0.000 0.00
0351 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0355 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,666.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0360 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 8,202.000 0.000
GAL 0.000 0.00
3.60000 0.000 0.00



CONTID: C13590 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0365 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 54,088.000 0.000
sy 22,364.000 939,288.00
42.00000 22,364.000 939,288.00
0370 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 601.000 500.000
SY 0.000 0.00
2.00000 500.000 1,000.00
0375 503-00042 *DRILLED CAISSON (42 INCH) 51.000 0.000
LF 0.000 0.00
340.00000 0.000 0.00
0380 503-00048 *DRILLED CAISSON (48 INCH) 71.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0385 503-00054 *DRILLED CAISSON (54 INCH) 42.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0390 506-00030 GROUTED RIPRAP 99.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0395 506-00209 RIPRAP (9 INCH) 77.000 38.500
cy 0.000 0.00
120.00000 38.500 4,620.00
0400 506-00218 RIPRAP (18 INCH) 94.000 0.000
cY 0.000 0.00
45.00000 0.000 0.00
0405 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0410 601-01000 CONCRETE CLASS B 2.000 0.000
cY 0.000 0.00
1,300.00000 0.000 0.00
0415 601-01050 CONCRETE CLASS B (WALL) 37.000 0.000
cy 0.000 0.00

550.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0420 602-00020 REINFORCING STEEL (EPOXY COATED) 2,226.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
0425 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,352.000 152.000
LF 0.000 0.00
56.00000 152.000 8,512.00
0430 603-01240 24 INCH REINFORCED CONCRETE PIPE 329.000 153.000
LF 99.000 6,930.00
70.00000 252.000 17,640.00
0435 603-01300 30 INCH REINFORCED CONCRETE PIPE 68.000 68.000
LF 0.000 0.00
110.00000 68.000 7,480.00
0440 603-01360 36 INCH REINFORCED CONCRETE PIPE 74.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0445 603-01480 48 INCH REINFORCED CONCRETE PIPE 454.000 454.000
LF 0.000 0.00
140.00000 454.000 63,560.00
0450 603-01600 60 INCH REINFORCED CONCRETE PIPE 400.000 334.000
LF 62.000 11,160.00
180.00000 396.000 71,280.00
0455 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 1.000 450.00
450.00000 1.000 450.00
0460 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 5.000
EACH 5.000 2,550.00
510.00000 10.000 5,100.00
0465 603-05030 30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0470 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00

860.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0475 603-05048 48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0480 603-10180 18 INCH CORRUGATED STEEL PIPE 255.000 0.000
LF 0.000 0.00
69.00000 0.000 0.00
0485 603-10240 24 INCH CORRUGATED STEEL PIPE 30.000 30.000
LF 0.000 0.00
37.00000 30.000 1,110.00
0490 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
520.00000 1.000 520.00
0495 603-50018 18 INCH PLASTIC PIPE 483.000 79.000
LF 0.000 0.00
77.00000 79.000 6,083.00
0499 604-00310 INLET TYPE C (10 FOOT) EAST CREWS GULCH 1.000 0.000
EACH 1.000 2,800.00
2,800.00000 1.000 2,800.00
0500 604-00315 INLET TYPE C (15 FOOT) 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0505 604-00550 INLET TYPE D (SPECIAL) 1.000 0.000
EACH 0.000 0.00
9,400.00000 0.000 0.00
0506 604-00550 INLET TYPE D (SPECIAL) CREWS GULCH EAST 0.750 0.750
EACH 0.000 0.00
15,000.00000 0.750 11,250.00
0509 604-13005 INLET TYPE 13 (5 FOOT) CREWS GULCH EAST 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0510 604-13010 INLET TYPE 13 (10 FOOT) 3.000 0.000
EACH 0.000 0.00

2,100.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0515 604-13015 INLET TYPE 13 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0520 604-19105 INLET TYPE R L 5 (5 FOOT) 4.000 0.750
EACH 1.250 3,875.00
3,100.00000 2.000 6,200.00
0525 604-19110 INLET TYPE R L 5 (10 FOOT) 8.000 0.750
EACH 0.000 0.00
3,600.00000 0.750 2,700.00
0530 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 1.800 7,380.00
4,100.00000 1.800 7,380.00
0535 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0540 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0545 604-39020 MANHOLE SPECIAL (20 FOOT) 1.000 0.000
EACH 0.000 0.00
27,200.00000 0.000 0.00
0550 604-39025 MANHOLE SPECIAL (25 FOOT) 1.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0555 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 454.000 454.000
LF 0.000 0.00
13.00000 454.000 5,902.00
0560 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 659.000 659.000
LF 0.000 0.00
26.00000 659.000 17,134.00
0565 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,410.000 0.000
LF 112.000 1,568.00

14.00000 112.000 1,568.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0570 606-01340  *END ANCHORAGE TYPE 3D 6.000 0.000
EACH 1.000 680.00
680.00000 1.000 680.00
0575 606-01370  *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0580 606-01380  *TRANSITION TYPE 3H 6.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0585 606-01390  *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0590 606-01460  *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0595 606-02005  *END ANCHORAGE (FLARED) 9.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0600 607-00000  *LINE POST 80.000 80.000
EACH -80.000 -1,600.00
20.00000 0.000 0.00
0605 607-00005  *END POST 17.000 1.000
EACH 0.000 0.00
170.00000 1.000 170.00
0610 607-00010  *CORNER AND LINE BRACE POST 14.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0615 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 8,125.000 1,392.000
LF 0.000 0.00
1.40000 1,392.000 1,948.80
0620 607-11525  *FENCE (PLASTIC) 2,600.000 2,600.000
LF 0.000 0.00

2.70000 2,600.000 7,020.00
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0625 608-01600 AGGREGATE WALKWAY 320.000 0.000
sy 0.000 0.00
15.00000 0.000 0.00
0630 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,833.000 0.000
LF 358.000 2,864.00
8.00000 358.000 2,864.00
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,867.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0640 609-24003 *GUTTER TYPE 2 (3 FOOT) 280.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0645 609-24004 *GUTTER TYPE 2 (4 FOOT) 518.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0650 609-60011 CURB TYPE 6 (SECTION M) 3,057.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0655 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 50,244.000 0.000
SF 0.000 0.00
3.60000 0.000 0.00
0660 612-00001 *DELINEATOR (TYPE I) 292.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0665 612-00002 *DELINEATOR (TYPE IT) 67.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0670 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0675 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,559.000 2,820.000
LF 7,196.000 61,166.00

8.50000 10,016.000 85,136.00
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0680 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,738.000 336.000
LF 856.000 9,416.00
11.00000 1,192.000 13,112.00
0685 613-07000 *PULL BOX (SPECIAL) 10.000 0.000
EACH 0.000 0.00
91.00000 0.000 0.00
0686 700-70034 F/A PULL BOX (SPECIAL) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 613-07034 *PULL BOX (24"X36"X18") 7.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0695 613-07038 *PULL BOX (36"X48"X18") 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0700 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
105,300.00000 0.000 0.00
0705 613-34350 *LIGHT STANDARD METAL (35 FOOT) 50.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0705 MATERIAL ALLOWANCE LIGHT STD METAL (35FT) 0.000
EACH 50.000 89,250.00
1,785.00000 50.000 89,250.00
0710 613-40010 *LIGHT STANDARD FOUNDATION 50.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0715 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00
7,700.00000 0.000 0.00
0720 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 56.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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0725 614-00011 *SIGN PANEL (CLASS I) 509.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0730 614-00012 *SIGN PANEL (CLASS II) 254.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0735 614-00013 *SIGN PANEL (CLASS III) 1,702.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0740 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 1,588.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0745 614-00615 *STEEL SIGN POST (W 6X15) 62.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0750 614-01026 *STEEL SIGN POST (W 10X26) 160.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0755 614-01226 *STEEL SIGN POST (W 12X26) 100.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0760 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0765 614-03006 *CONCRETE FOOTING (TYPE 6) 6.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0770 614-03007 *CONCRETE FOOTING (TYPE 7) 4.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0775 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

42,200.00000 0.000 0.00
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0780 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 36.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0785 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 7.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0790 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,900.00000 0.000 0.00
0791 900-00007 ADDED ITEM (EACH)/ ONE - 2 MAST ARM SIGNAL POLE (45FT 1.000 0.000
AND 50FT)
EACH 0.000 0.00
30,100.00000 0.000 0.00
0791 MATERIAL ALLOWANCE 2 MAST ARM SIGNAL POLE (45FT AND 0.000
50FT)
EACH 1.000 19,600.00
19,600.00000 1.000 19,600.00
0795 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
15,100.00000 0.000 0.00
0795 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-50FT) 0.000
EACH 1.000 9,950.00
9,950.00000 1.000 9,950.00
0800 614-81160 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 0.000 0.00
18,700.00000 0.000 0.00
0800 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-60FT) 0.000
EACH 1.000 13,558.00
13,558.00000 1.000 13,558.00
0805 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
19,100.00000 0.000 0.00
0805 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-65FT) 0.000
EACH 1.000 13,958.00

13,958.00000 1.000 13,958.00
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0810 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,400.00000 0.000 0.00
0810 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-70FT) 0.000
EACH 1.000 14,211.00
14,211.00000 1.000 14,211.00
0815 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,900.00000 0.000 0.00
0815 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-75FT) 0.000
EACH 1.000 14,723.00
14,723.00000 1.000 14,723.00
0820 614-85001 *IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
0825 614-86245 *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 0.000 0.00
15,800.00000 0.000 0.00
0830 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0835 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 566.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0840 614-87506 *SPLICE FIBER OPTIC CABLE (6 STRAND) 16.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0845 615-00030 EMBANKMENT PROTECTOR TYPE 3 7.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0850 619-00010 *WATER LINE (SPECIAL) 1.000 1.000
LS 0.000 0.00

764,800.00000 1.000 764,800.00
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0851 900-00014 ADDED ITEM (LUMP SUM)/ MCR 10 WATERLINE CROSSING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0855 621-00450 *DETOUR PAVEMENT 10,624.000 5,578.000
sy 0.000 0.00
29.00000 5,578.000 161,762.00
0860 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.100 11,170.00
111,700.00000 0.600 67,020.00
0865 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 809,259.13
,023,147.82000 1.000 2,023,147.82
0870 627-00001 *PAVEMENT MARKING PAINT 404.000 143.700
GAL 136.300 4,089.00
30.00000 280.000 8,400.00
0875 627-00005 *EPOXY PAVEMENT MARKING 211.000 72.000
GAL 0.000 0.00
82.00000 72.000 5,904.00
0880 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,146.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0885 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,324.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0890 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 942.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0895 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 428.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0900 630-00000 *FLAGGING 28,500.000 1,967.500
HOUR 1,212.500 24,250.00
20.00000 3,180.000 63,600.00
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0905 630-00007 *TRAFFIC CONTROL INSPECTION 100.000 38.000
DAY 5.000 750.00
150.00000 43.000 6,450.00
0910 630-00012 *TRAFFIC CONTROL MANAGEMENT 570.000 78.000
DAY 23.000 12,420.00
540.00000 101.000 54,540.00
0915 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 19.000 4.500
EACH 2.000 620.00
310.00000 6.500 2,015.00
0920 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.000 16.500
EACH 8.500 1,700.00
200.00000 25.000 5,000.00
0925 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 27.000
EACH 3.000 600.00
200.00000 30.000 6,000.00
0930 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 49.000 19.500
EACH 5.000 1,000.00
200.00000 24.500 4,900.00
0935 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 0.000
SF 34.000 680.00
20.00000 34.000 680.00
0940 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 3.500
EACH 0.000 0.00
7,100.00000 3.500 24,850.00
0945 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0950 630-80360 *DRUM CHANNELIZING DEVICE 465.000 100.000
EACH 75.500 1,963.00
26.00000 175.500 4,563.00
0955 630-80370 CONCRETE BARRIER (TEMPORARY) 9,730.000 4,578.000
LF 0.000 0.00

26.00000 4,578.000 119,028.00
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0960 630-80380 *TRAFFIC CONE 400.000 200.000
EACH 0.000 0.00
10.00000 200.000 2,000.00
0961 630-80393 STACKABLE VERTICAL PANELS 20.000 7.500
EACH 0.000 0.00
75.00000 7.500 562.50
0965 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,200.00000 0.000 0.00
0970 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0975 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
5,100.00000 0.500 2,550.00
0976 630-85010 IMPACT ATTENUATOR (TEMPORARY) (65 MPH) 3.000 1.000
EACH 0.000 0.00
8,600.00000 1.000 8,600.00
0980 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 30.000 5.500
DAY 0.000 0.00
790.00000 5.500 4,345.00
0985 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 3.000 1.000
EACH 1.000 37,000.00
37,000.00000 2.000 74,000.00
0990 700-70010 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 55,900.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 64,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 200,000.000 63,224.490
FA 38,287.040 38,287.04
1.00000 101,511.530 101,511.53
1015 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 25,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70021 F/A ON-THE-JOB TRAINEE 4,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1025 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70592 F/A SURVEY MONUMENTATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1041 700-70100 F/A RELOCATE RELOCATE FIBER OPTIC LINE 42,366.460 0.000
FA 42,366.460 42,366.46
1.00000 42,366.460 42,366.46
1042 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE TRANSFORMER & 1.000 1.000
CONTROLLER CABINET CHANGE
LS 0.000 0.00
379.09000 1.000 379.09
1043 625-00001 CONSTRUCTION SURVEYING (HOURLY) 12.000 9.500
HOUR 2.500 250.00

100.00000 12.000 1,200.00
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1044 900-00014 ADDED ITEM (LUMP SUM)/ (MOB/DEMOB) MCR 11 UXO 1.000 1.000
TECHNICIAN
L S 0.000 0.00
2,729.50000 1.000 2,729.50
1046 900-00007 ADDED ITEM (EACH)/ (WEEKEND) MCR 11 UXO TECHNICIAN 5.000 3.000
EACH 2.000 1,236.00
618.00000 5.000 3,090.00
1047 900-00005 ADDED ITEM (DAY)/ (UXO TECH) MCR 11 UXO TECHNICIAN 25.000 23.000
DAY 2.000 2,626.50
1,313.25000 25.000 32,831.25
1048 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 0.000 0.000
LIMITATION
DOL -1,050.000 -1,050.00
1.00000 -1,050.000 -1,050.00
1049 900-00022 ADDED ITEM (SQUARE YARD)/ MCR 13 0.000 0.000
SY 0.000 0.00
3.73000 0.000 0.00
1590 900-00006 ADDED ITEM (DOLLAR)/ STANDING DISPUTES REVIEW BOARD 14,500.000 0.000
DOL 1,450.000 1,450.00
1.00000 1,450.000 1,450.00
1600 208-00011 EROSION BALES (WEED FREE) 287.000 265.000
EACH 22.000 319.00
14.50000 287.000 4,161.50
CAT 0200 CURRENT AMT 18,334,881.94 $2,883,996.03$ 10,563,753.05
CAT NO0300 J-18-BA
1050 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
L S 0.000 0.00
35,000.00000 1.000 35,000.00
1055 206-00000 STRUCTURE EXCAVATION 61.000 61.000
cY 0.000 0.00
10.00000 61.000 610.00
1060 206-00200 STRUCTURE BACKFILL (CLASS 2) 12.000 0.000
cYy 0.000 0.00
28.00000 0.000 0.00
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CAT NO0300 J-18-BA
1065 206-00520 FILTER MATERIAL (CLASS B) 8.000 8.000
cy 0.000 0.00
50.00000 8.000 400.00
1070 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 23.000 0.000
TON 0.000 0.00
69.00000 0.000 0.00
1075 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,064.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
1080 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 46.000 0.000
SY 0.000 0.00
19.00000 0.000 0.00
1085 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 38.000 38.000
LF 0.000 0.00
50.00000 38.000 1,900.00
1090 502-00460 *PILE TIP 8.000 8.000
EACH 0.000 0.00
120.00000 8.000 960.00
1095 502-11284 *STEEL PILING (HP 12x84) 435.400 435.400
LF 0.000 0.00
55.00000 435.400 23,947.00
1099 506-00100 RIPRAP (GABIONS) CLOVER DITCH ADDITIONAL RIPRAP 0.000 0.000
cYy 0.000 0.00
240.00000 0.000 0.00
1100 506-00224 RIPRAP (24 INCH) 1,204.000 0.000
cy 0.000 0.00
38.00000 0.000 0.00
1101 506-00012 RIPRAP (SPECIAL) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
1105 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,465.000 1,465.000
1B 0.000 0.00
2.40000 1,465.000 3,516.00
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CAT NO0300 J-18-BA
1110 515-00120 *WATERPROOFING (MEMBRANE) 141.000 0.000
sy 141.000 2,679.00
19.00000 141.000 2,679.00
1115 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 23.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
1120 601-03040 CONCRETE CLASS D (BRIDGE) 86.000 85.500
cy 0.500 155.00
310.00000 86.000 26,660.00
1125 602-00020 REINFORCING STEEL (EPOXY COATED) 29,589.000 29,589.000
LB 0.000 0.00
0.80000 29,589.000 23,671.20
1130 606-11030 *BRIDGE RAIL TYPE 10M 123.000 52.000
LF 0.000 0.00
96.00000 52.000 4,992.00
1135 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 127.000 127.000
LF 0.000 0.00
8.50000 127.000 1,079.50
CAT 0300 CURRENT AMT 188,197.70 $ 2,834.00$ 125,414.70
CAT NO0301 J-18-BM
1140 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
160,000.00000 0.000 0.00
1145 206-00000 STRUCTURE EXCAVATION 49.000 49.000
cy 0.000 0.00
10.00000 49.000 490.00
1150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,471.000 0.000
cYy 0.000 0.00
60.00000 0.000 0.00
1155 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,421.000 8,421.000
cy 0.000 0.00
26.00000 8,421.000 218,946.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 J-18-BM
1160 206-00200 STRUCTURE BACKFILL (CLASS 2) 304.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
1165 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,840.000 3,840.000
cY 0.000 0.00
19.00000 3,840.000 72,960.00
1170 206-00520 FILTER MATERIAL (CLASS B) 584.000 584.000
cy 0.000 0.00
50.00000 584.000 29,200.00
1175 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,298.000 0.000
sY 0.000 0.00
2.00000 0.000 0.00
1180 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 88.000 50.000
LF 0.000 0.00
50.00000 50.000 2,500.00
1185 502-00460 *PILE TIP 24.000 24.000
EACH 0.000 0.00
120.00000 24.000 2,880.00
1190 502-01000 *BITUMEN COATING 352.000 352.000
LF 0.000 0.00
25.00000 352.000 8,800.00
1195 502-11489 *STEEL PILING (HP 14X89) 1,434.700 1,434.700
LF 0.000 0.00
53.00000 1,434.700 76,039.10
1200 503-00048 *DRILLED CAISSON (48 INCH) 195.000 195.000
LF 0.000 0.00
240.00000 195.000 46,800.00
1205 504-04420 PRECAST PANEL FACING 6,774.000 6,774.000
SF 0.000 0.00
17.00000 6,774.000 115,158.00
1210 506-00206 RIPRAP (6 INCH) 103.000 0.000
cy 0.000 0.00
70.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 J-18-BM
1215 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 133.000 0.000
cy 7.600 3,192.00
420.00000 7.600 3,192.00
1220 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.500
EACH 1.000 4,600.00
4,600.00000 1.500 6,900.00
1225 515-00400 *CONCRETE SEALER 3,277.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
1230 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 249.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1235 601-03040 CONCRETE CLASS D (BRIDGE) 1,611.000 289.000
cy 1,090.000 337,900.00
310.00000 1,379.000 427,490.00
1240 601-40300 STRUCTURAL CONCRETE COATING 2,104.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1245 602-00020 REINFORCING STEEL (EPOXY COATED) 452,071.000 72,780.000
1B 324,010.000 259,208.00
0.80000 396,790.000 317,432.00
1250 603-01240 24 INCH REINFORCED CONCRETE PIPE 352.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
1255 603-10240 24 INCH CORRUGATED STEEL PIPE 352.000 352.000
LF 0.000 0.00
37.00000 352.000 13,024.00
1260 604-25000 VANE GRATE INLET SPECIAL 2.000 0.000
EACH 1.000 4,200.00
4,200.00000 1.000 4,200.00
1265 606-11030 *BRIDGE RAIL TYPE 10M 532.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 J-18-BM

1270 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 2,177.000 0.000
SF 0.000 0.00
3.60000 0.000 0.00
1275 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 361.000 0.000
LF 340.000 2,890.00
8.50000 340.000 2,890.00
1280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 526.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
1285 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1290 618-00163 PRESTRESSED CONCRETE I (BT63) 2,611.000 2,611.000
LF 0.000 0.00
160.00000 2,611.000 417,760.00
1290 MATERIAL ALLOWANCE ECON COLORADO 0.000
LF 0.000 0.00
58.17727 0.000 0.00
1290 MATERIAL ALLOWANCE ECON COLORADO 0.000
LF 0.000 0.00
58.13274 0.000 0.00

CAT 0301 CURRENT AMT $ 2,369,539.60 $ 611,990.00% 1,766,661.10
CAT NO0302 J-18-BN

1295 202-00400  REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
160,000.00000 0.000 0.00
1300 206-00000 STRUCTURE EXCAVATION 2,019.000 1,025.000
cy 584.000 5,840.00
10.00000 1,609.000 16,090.00
1305 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 4,344.000 812.000
cYy 1,907.000 114,420.00

60.00000 2,719.000 163,140.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 J-18-BN
1310 206-00200 STRUCTURE BACKFILL (CLASS 2) 506.000 0.000
cy 300.000 8,400.00
28.00000 300.000 8,400.00
1315 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
34,600.00000 1.000 34,600.00
1320 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 5,521.000 1,000.000
sy 0.000 0.00
2.00000 1,000.000 2,000.00
1325 503-00024 *DRILLED CAISSON (24 INCH) 158.000 80.500
LF 0.000 0.00
100.00000 80.500 8,050.00
1330 503-00030 *DRILLED CAISSON (30 INCH) 825.000 451.700
LF 0.000 0.00
120.00000 451.700 54,204.00
1335 503-00048 *DRILLED CAISSON (48 INCH) 462.000 270.000
LF 0.000 0.00
240.00000 270.000 64,800.00
1340 506-00224 RIPRAP (24 INCH) 6,280.000 0.000
cy 0.000 0.00
38.00000 0.000 0.00
1345 513-00600 BRIDGE DRAIN 2.000 1.000
EACH 1.000 23,800.00
23,800.00000 2.000 47,600.00
1350 515-00400 *CONCRETE SEALER 5,596.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
1355 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 300.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1360 601-03040 CONCRETE CLASS D (BRIDGE) 3,159.000 1,401.500
cy 21.900 6,789.00
310.00000 1,423.400 441,254.00
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 J-18-BN

1365 601-40300 STRUCTURAL CONCRETE COATING 2,463.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
1370 602-00020 REINFORCING STEEL (EPOXY COATED) 740,150.000 330,203.000
1B 874.000 699.20
0.80000 331,077.000 264,861.60
1375 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
1380 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
1385 606-11030 *BRIDGE RAIL TYPE 10M 836.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
1390 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 4,289.000 0.000
SF 0.000 0.00
3.60000 0.000 0.00
1395 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 835.000 0.000
LF 737.000 6,264.50
8.50000 737.000 6,264.50
1399 900-00014 ADDED ITEM (LUMP SUM)/ MCR 12 WINGWALL ANCHORS 1.000 0.000
LS 1.000 1,000.00
1,000.00000 1.000 1,000.00
1400 618-00172 PRESTRESSED CONCRETE I (BT72) 5,118.000 2,559.000
LF 0.000 0.00
170.00000 2,559.000 435,030.00
1400 MATERIAL ALLOWANCE ECON COLORADO 72" BULB TEE 343.400
LF 0.000 0.00

121.30000 343.400 41,654.42
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PCN: 13590-BID ESTIMATE RUN
PROJECT: STUR200-110 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 J-18-BN
1400 MATERIAL ALLOWANCE ECON COLORADO 72" BULB TEE 0.000
LF 2,902.400 352,061.12
121.30000 2,902.400 352,061.12
CAT 0302 CURRENT AMT 3,647,381.90 $ 519,273.825S 1,941,009.64
CAT NO0303 J-18-BO
1361 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION J-18-BN 0.000 -1,760.800
DOL 0.000 0.00
1.00000 -1,760.800 -1,760.80
1405 206-00000 STRUCTURE EXCAVATION 477.000 477.000
cY 0.000 0.00
10.00000 477.000 4,770.00
1410 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 704.000 704.000
cy 0.000 0.00
60.00000 704.000 42,240.00
1415 206-00200 STRUCTURE BACKFILL (CLASS 2) 504.000 504.000
cY 0.000 0.00
28.00000 504.000 14,112.00
1420 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
38,500.00000 1.000 38,500.00
1425 250-00310 WATER TREATMENT 60.000 40.000
MGAL 6.000 3,180.00
530.00000 46.000 24,380.00
1430 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,335.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
1435 503-00024 *DRILLED CAISSON (24 INCH) 1,278.000 1,278.000
LF 0.000 0.00
100.00000 1,278.000 127,800.00
1440 506-00224 RIPRAP (24 INCH) 3,636.000 1,127.000
cy 0.000 0.00
38.00000 1,127.000 42,826.00
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PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 J-18-BO
1445 509-00001 STRUCTURAL STEEL (GALVANIZED) 436.000 436.000
1B 0.000 0.00
2.40000 436.000 1,046.40
1450 515-00400 *CONCRETE SEALER 1,149.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1455 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 84.000 0.000
LF 84.000 10,080.00
120.00000 84.000 10,080.00
1460 601-03040 CONCRETE CLASS D (BRIDGE) 696.000 588.000
cY 108.000 33,480.00
310.00000 696.000 215,760.00
1465 601-40300 STRUCTURAL CONCRETE COATING 1,018.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
1470 602-00020 REINFORCING STEEL (EPOXY COATED) 146,700.000 118,630.000
1B 28,070.000 22,456.00
0.80000 146,700.000 117,360.00
1475 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 1.000 4,200.00
4,200.00000 1.000 4,200.00
1480 606-11030 *BRIDGE RAIL TYPE 10M 541.000 200.000
LF 341.000 32,736.00
96.00000 541.000 51,936.00
1485 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 567.000 435.000
LF 132.000 1,122.00
8.50000 567.000 4,819.50
1490 618-00163 PRESTRESSED CONCRETE I (BT63) 1,075.000 1,075.000
LF 0.000 0.00
160.00000 1,075.000 172,000.00
CAT 0303 CURRENT AMT $ 993,114.90 $ 107,254.00$ 870,069.10
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PCN: 13590-BID ESTIMATE RUN 08/15/2008
PROJECT: STUR200-110 ESTIMATE NO: 0005 13:11:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 J-18-I (WALL)

1495 206-00100 *STRUCTURE BACKFILL (CLASS 1) 963.000 963.000
cy 0.000 0.00
26.00000 963.000 25,038.00
1500 206-00360 MECHANICAL REINFORCEMENT OF SOIL 539.000 539.000
cY 0.000 0.00
19.00000 539.000 10,241.00
1505 504-04410 BLOCK FACING 2,195.000 2,047.000
SF 148.000 1,480.00
10.00000 2,195.000 21,950.00
1510 514-00200 PEDESTRIAN RAILING (STEEL) 395.000 0.000
LF 0.000 0.00
93.00000 0.000 0.00
1515 601-03050 CONCRETE CLASS D (WALL) 26.000 15.000
cy 0.000 0.00
1,200.00000 15.000 18,000.00
1520 601-40300 STRUCTURAL CONCRETE COATING 119.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1525 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,067.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
1530 602-00000 REINFORCING STEEL 1,520.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0304 CURRENT AMT $ 151,554.00 $ 1,480.00$ 75,229.00

CAT NO0305 J-18-J (WALL)

1535 206-00000 STRUCTURE EXCAVATION 52.000 52.000
cY 0.000 0.00
10.00000 52.000 520.00
1540 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,206.000 1,086.000
cy 120.000 3,120.00

26.00000 1,206.000 31,356.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 J-18-J (WALL)
1545 206-00360 MECHANICAL REINFORCEMENT OF SOIL 660.000 594.000
cy 66.000 1,254.00
19.00000 660.000 12,540.00
1550 504-04420 PRECAST PANEL FACING 1,532.000 1,339.000
SF 193.000 3,281.00
17.00000 1,532.000 26,044.00
1555 514-00200 PEDESTRIAN RAILING (STEEL) 136.000 0.000
LF 0.000 0.00
93.00000 0.000 0.00
1560 601-03050 CONCRETE CLASS D (WALL) 16.000 16.000
cY 0.000 0.00
1,200.00000 16.000 19,200.00
1565 601-40300 STRUCTURAL CONCRETE COATING 238.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
1570 602-00000 REINFORCING STEEL 1,535.000 0.000
1B 1,535.000 1,151.25
0.75000 1,535.000 1,151.25
CAT 0305 CURRENT AMT $ 104,887.25 $ 8,806.25$ 90,811.25
CAT NOO0400 CONSTRUCTION ENGINEERING
1575 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
77,700.00000 1.000 77,700.00
1580 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,200.00000 1.000 12,200.00
1585 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
1595 700-70036 FORCED ACCOUNTS EPSON GT-15000 SCANNER 3,067.080 3,067.080
FA 0.000 0.00
1.00000 3,067.080 3,067.08
CAT 0400 CURRENT AMT $ 94,567.08 $ 0.00$ 94,567.08
PROJECT TOTAL CURRENT AMT $ 25,884,124.37 $14,135,634.10% 15,527,514.92




